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ROAD AND UTILITY BOND PROJECT INFORMATION

Oriole Drive

Design Start Date:

10/1/2018

Construction End Date: 4/24/2020

Project Type:

Project Limits:

Project Phase:

Next Activity:

PAVING

Wood Dr. - Mockingbird Ln.

Construction

Project Construction

Authorized Funding Amount: $1,234,551.67
Construction Cost: $1,105,345.63

Project Scope:

To install new storm drain
lines within the street right-of-
way.To construct
improvements to existing City

Project Photo:

Streets (new pavement, curb
& gutter)
Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7287
mcarr@midlandtexas.gov
Design: Brian Adkins, P.E.
BAdkins@dunawayassociates.com
Dunaway o
il
Contractor: Reece Albert, Inc.
7600 N. County Road 1150
Midland, Texas 79705 .
Comments: Road and Utility Bond Project.
Utility Schedule:
2018’ 2019 2020
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Paving Schedule:
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